SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:36 AM
Client Name: CalTrans

&ftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 329 Const Calendar Day: 646 Date: 16-Jun-2011 Thursday 0 4-80:-800]:?_?:2‘}139

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Mostly sunny w/moderate winds

Working Day If no, explain:

Diary: Dispute
Work description.

- Attended biweekly SAS Safety Tailgate and staff meetings at 8:00am.

- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.
Called Richard McGwire and Chris Bach of Bay Shipping and Yacht to gain access onto the Navy Pier on
Treasure Island for surveying.

- Checked SFOBB project control on Treasure Island near the Navy pier prior to being granted permission
onto the pier since it's gated. The control points used were TIN3, 6203, and 6204 which all checked in very
well with the theoretical values.

- Continued to process the surveying data from yesterday of the measurements taken at the center line
punchmarks on bikepath panels 21 to 33.

- Refer to Lalit's diary for more details regarding ABFs operation, labor, and equipment for preparations for
the Shear Key and Bearing work at the E2 cap beam.

- Attended weekly OBG staff meeting at 3:30pm.
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Attachment

Close-up of the Favco crane removing the tower strand jack erection W-Line backspan catwalk construction to date as the side panel work
gantry. is in progress.
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View from control point MBOO7 on the Treasure Island Navy pier to the The Left Coast Lifter in position to lift OBG 12E and the Favco crane
SAS bridge. removing the tower strand jack erection gantry.
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